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CEKTIF IED MAIL - RETURN RECEIPT REQUESTED 

Hr. James Scarborough, P-E., Chief 
RCRA and Federal Facilities Branch 
Waste Management Division 
U.S. Environmental Protection Agency 
Region IV 
345 Courtland Street 
Atlanta, GA 30365 

Subj: REQUEST FOR EXTENSION OF RESPONSE TIME TO RF1 WORK PLAN COMMENTS FOR 
NAVSTA MAYPORT, FL. I.D. FL9170024260 

Dear Mr. Scarborough: f 

We are in receipt of your letter of 6 May 1991, which provides review comments 
far the RCRA Facility Investigation (RFI) Work-Plan 
submitted to your office for Naval Station Mayport, 

dated December 1991, and 

024 260). 
Florida (I.D. # FL9 170 

0 

This work plan was submitted as required 
HSWA Permit for the facility. 

by Condition II.C.l of the 

Based on several conversations with Mr. Carl Froede 
of your letter, of 20 June 1991, the Navy agrees to 

of your staff and receipt 

approach and is requesting an extension of response 
the recommended phased 
time to submit a 

technically revised KFI Workplan that will incorporate a Corrective Action 
Management Plan (CAMP) and schedule as outlined in your 20 June letter. 

Providing a quality CAMP that will be a useful tool for scheduling both your 
workload and ours will required careful consideration. An RFA dated Sep 1989 
added 25 SWMU's for study that had previously not been looked at. In an 
effort to provide a realistic plan and schedule that can be accomplished our 
contractor will need to visit and thoroughly review the new sites to determine 
scope, logistics and ultimately schedule. 

We submit the following chronological review and proposed schedule: 

09 May - Comments received from EPA on RF1 Work Plan submitted on Jan 1990. 

20 May - Previous Mayport contract expired, RF1 work at Mayport is put on 
CLEAN docket for scheduling. 

05 Jun - 10 Jun - Several conversations with Carl Froede result in agreement 
to incorporate a Corrective Action Management Plan into the RF1 Work Plan 
pending a letter verifying that a phased RF1 would meet permit requirements. 
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20 Jun - 

25 Jun - 
review. 

26 Jun - 

15 Jul - 
contract 

29 Jul - Plan of action (POA) to be submitted by contractor. 

09 Aug - 

16 Sep - 

25 Sep - Navy comments to contractor. 

07 Ott - Final Plan to Navy. 

10 Ott - Final Plan submitted to EPA. 

Based on this schedule the Navy is confident a quality document can be 
produced and requests the date for submittal of the revised RF1 Work Plan be 
extended to 10 October 1991. 

Letter received from Mr. James Scarborough. 

Phone conversation with Carl Froede resolves questions raised by Navy 

Work to conduct RF1 at NAVSTA Mayport scheduled on CLEAN contract. 

Statement of work (SOW) provided to CLEAN contractor to initiate. 
process to conduct RFI. 

Negotiate and award contract. 

95% draft to Navy. 

For any problems or questions, please contact Mr. Jim Reed, Code 182159 at 
(803) 743-0572. 

Sincerely, 
I 

J- B. MALONE, Jr P.E, 
MANAGER, INSTALLATION 
RESTORATION EAST SECTION 

copy to: 
NAVSTA Mayport 
FDEK (Mr. Eric Nuzie) 


